
Mainline Bid Assistance  
Compiled Contractor Questions: September 9, 2003 
 Revised September 25, 2003 
 
 
1) How long can rail service be shut down?  
The specifications state a maximum time the rail may be out of service of 48 
hours. The contractor shall coordinate with the rail authority for any additional 
time need to be out of service. 
 
2) Where is the siding location? Can a better location map be given  
The siding is located 1,110(±) linear feet north of the end of the mainline work, 
and north of Payran Street. 
 
3) The plans reference UP standard turnouts and the specifications reference 

the AREMA standard turnout. Which one is it?  
The turnouts designed and shown on the project drawings are per UP standard. 
There are no objections to the contractor using the equivalent AREMA standard 
turnout. Contractor will assume all responsibility for design and layout of the 
equivalent turnout. COE or their representatives shall review prior to 
construction. 
 
4) What is the turnaround time for response to contractor's questions  
The turnaround time is dependent on the question, but it is in the COE’s interest 
to  respond to the questions as quickly as possible.  
 
5) Who is reviewing work plan and submittals relating to handling of 

contaminated material?  
COE or their representative will be reviewing work plan and submittals. 
 
6) Would the COE reprint sheets 6 and 9 and redistribute? The contractor 

copies are not legible.  
Sheets 6 and 9 have been redistributed. 
 
7) Will the list of prebid job walk attendees be faxed to the plan holders?  
Name                                    Organization                                                Phone  
1. Andrew Nicholson                   COE                                              707-433-9483  
2. York So                                   COE                                              415-977-8571  
3. Syed Burney                           COE                                              415-977-8558  
4. Tony Cinquini                         W&K                                              707-523-1010  
5. Thomas Purbaugh         Cerrudo Services                                   415-883-5003  
6. Ryan Strong                   Ghiloth Bros, Inc.                                   415-454-7011  
7. Ray Bertelsen                 S.D. Carmack                                        530-645-3100  
8. Rodger Furgason        Progress Rail Services                             707-588-0880  
9. Loy Castaneda              H&H Eng. Const.                                    209-983-0708  
10. Miguel Galarza               Yerba Buena Eng.                                415-467-2339  



11. Tracy Bullard                 Quality Signal Con.                                530-668-9867  
12. Robert Bowman            Quality Signal Con.                                530-668-9867  
13. Jeff Peterson                  KED Construction                                 408-885-9505  
14. Michael Ellefson              Pheonix Const.                                    909-781-4949  
15. Don DeFord                    Hanson Wilson                                     909-806-8000  
16. Steve Girard                    Pheonix Const.                                    909-781-4949  
17. Walt Schwartz                Miller/Thomson                                     510-215-5200  
18. Art Nyland                      Miller/Thomson                                     925-979-0433  
19. Kelly Gregory                 Builtrack Const. Co.                              916-769-6903  
20. David Yeager                  Granite Const.                                     707-433-0299  
21. Wayne Monez                Spacy & Witbeck                                  510-748-1820  
22. Bryan Zatica                 Macro-Z-Technology                              714-564-1130  
23. Saleem Mithwani                  COE                                               415-331-0404  
24. Armando Quesada         Mass Ex Const.                                    408-591-5610  
25. Bob Cados                     Mass Ex Const.                                    408-591-4360  
26. Bob Keyes                   North Bay Construction                          707-763-2819  
 
8) The Appendix to the bid package appears to be missing. Please forward 

copies.  
Appendix is attached in the addendum. 
 
9) Will the COE postpone the bid date?  
This will likely be a requirement of the rail authorities. See the permit for 
encroachment in the appendix. 
 
10) The specifications do not reference Railroad Protection Insurance. Is this a     

requirement?  
This will likely be a requirement of the rail authorities. See the permit for 
encroachment in the appendix. 
 
11) Will the time to get the permits from the railroad agencies be taken into 

account for issuance the Notice to Proceed?  
No. After the notice to proceed, the contractor can begin the process to gain 
permits. The total construction time includes the time to gain permits. 
 
12) Traffic control plan appears to have a missing flagger at Madison Street. 

Please clarify plan.  
Traffic control plan closes Lakeville Street north of Petaluma River and Madison 
Street, just west of the Clover-Stornetta driveway. Minimal local traffic is 
anticipated and therefore, no additional flaggers are identified. To accommodate 
egress of local traffic, it is anticipated Contractor shall require three (3) additional 
traffic control signs in the bid price for traffic control. 
 
13) Does signalization of the rail need to be maintained through the construction 

zone during construction?  



Yes, signalization must be maintained during construction when the rail is 
operational. Shutdowns and startups shall be per railroad agency standards. 
 
14) Will the railroad require their own flagger? Who will pay for the flagger. If the 

contractor is to pay for the flagger, how much will it be?  
A railroad certified flagger shall be provided by the contractor at the contractor’s 
expense.  See the permit for encroachment in the appendix. 
 
15) How is the contractor to handle the power signal cable which runs parallel to 

the tracks between Payran Street and Madison Street? 
Contractor is to preserve the signal cable between Payran Street and Madison 
Street. Any alternative location plan shall be reviewed by COE. 
 
16) The 6" perforated metal CMP subdrain running beside the new track on plan 

sheet 7-8 of 52, indicates the pipe continues over the Petaluma River?  We 
cannot locate any details or notes that indicate why and how this pipeline 
crosses through this area.  This may be an error and the subdrain outfalls on 
either side of the river?  Please clarify and provide direction if this pipeline 
crosses over the river.  
There is no specification section for the 6" metal CMP subdrain.  Does this 
pipe get wrapped in filter fabric?  Please provide specification section or what 
is required. 

Subdrain design is per UP Standard drawing 0304D. The purpose of the 
subdrain is to drain the ballast section. The subdrain will be installed in the 
ballast crossing new bridge. 
 
17) Bid item #0031-#0032; 2"-3" SDR-35 PVC pipe.  This pipe is not 

manufactured in SDR-35.  It is available in Schedule 40 Solvent Weld.  
Please indicate where this pipe is installed on the project.  We cannot locate 
on the improvement plans.  

Contractor shall assume Schedule 80 3-inch conduit and Schedule 80 2-inch 
conduit along the mainline bridge within the ballast section on the east side. 
 
18) 6" metal subdrain detail on plan page 29 of 52 detail #3; the note in the detail 

references see UP STD 0304D (Technical specifications.)  
The Technical Specifications do not reference this spec section.  Please 
clarify. 

UP STD 0304D is included in the Appendix. 
 
19) Plan Sheets 8, 25-26 identify 8" and 24" pipeline improvements and raising 

existing utility structures to grade.  The estimate sheet does not address any 
of these improvements.  Where do we include these improvements?  Will you 
add items to the bid schedule to address these improvements?  

 
ADD: 
Bid Item No. 0079. 8” PVC Storm Drain 



A. Measurement of payment for installing the 8-inch PVC, SDR 26 storm drain 
will be based upon installation per construction documents. 

B. Payment for installing the 8-inch PVC, SDR 26 will be made at the unit bid 
prices per linear foot (LF) named in the Bid Sheet under Item No. 0079, which 
price shall constitute full compensation of all such work as required per the 
Contract Documents. 
 
Bid Item No. 0080. 24” CMP Storm Drain 

A. Measurement of payment for installing the 24-inch CMP storm drain will be 
based upon per construction documents. 

B. Payment for installing the 24-inch CMP will be made at the unit bid prices per 
linear foot (LF) named in the Bid Sheet under Item No. 0080, which price shall 
constitute full compensation of all such work as required per the Contract 
Documents. 

 
20) Please clarify Section 02111.  The first sentence of Part 1, General, states 

that the Contractor shall stockpile up to 1,000 cubic yards of petroleum-
contaminated soil.  However paragraph 3.4, Confirmation Sampling and 
Analysis, states that “excavation of additional material over 100 cubic yards 
shall be as directed by the Contracting Officer.”  In addition, Section 01450, 
Paragraph  1.4.3, Sampling, Analysis, and Measurement, says that there is 
“up to 100 cubic yards of soil that may be contaminated with petroleum …”. 

 
Which is correct; 1,000 cubic yards or 100 cubic yards? 

 
Response: Part I General: Amend sentence to read “…up to 1000 100 cubic 
yards” 
 
21) Please clarify the meaning of Section 01010, Paragraph 1.4, Special 

Scheduling, as it pertains to regular train operations.  
 

In most areas of this project the new railroad track alignment is very nearly on 
the same alignment as the existing track.  Given this, it would be impossible 
to maintain regular train operations during most of the construction period.  
However, Section 01010, Paragraph 1.4, Special Scheduling, Subparagraph 
c, states that the contractor shall not unreasonably interfere with train 
operations during “cut-over”, and that the “maximum shutdown interval shall 
be 48 hours. 
 
Our first question regarding this specification is:  What is the meaning of “cut-
over”? 

 
Response: Cut-over is the tie-in of the newly constructed track (MT2) into the 
existing track (MT1) at both the north and south conforms to existing track. 
 



Our second question is:  Do we have any obligation to maintain rail service in 
the project area during the contract period?  If so, please be specific as to 
what the requirements are. 

 
Response: The contractor’s attention is called to Section 01010 Paragraph 1.4: 
“…Maximum shut down interval shall be 48 hours.” Track cannot be out of 
service for more than 48 hours unless otherwise approved by the governing 
railroad authority and the contracting engineer. 
 
22) Section 01010, paragraph 1.3, lists permits that we are to conform with.  

These permits are not included attached.  Please provide the bidders with 
copies of the permits.  

 
Response: Sample permits are attached in the Appendix to the Technical 
Specifications. 
 
23) There is no bid item for excavation for the track and street construction.  In 

addition, we can find no provisions in the specifications that excavation is 
incidental to other work.  Therefore, it seems reasonable that an item for 
excavation should be added to the pricing schedule.  

 
Response: Excavation for railroad shall be included in the cubic yard price paid 
for under Bid Item 20 Remove Ballast. Excavation for retaining walls shall be 
included in the linear foot price paid for in Bid Item 60 Gravity Wall and Bid Item 
61 8’ Cast-in-Place Retaining Wall. Excavation for roadway construction shall be 
included the square yard price paid for under Bid Item 43 Prepare and roll sub-
base. Not additional compensation will be given for these items. 
 
24) There is no bid item for the “Concrete Bridge Rail Modification”, including the 

modifications to the tubular hand rail, shown in detail 2, Sheet 32, of the 
plans.  Please provide a bid item for this work or specify which existing bid 
item it is incidental to.  

 
Response: Work is incidental to Bid Item No 70 Bridge Modification and shall be 
included in the square foot price paid for the Bid Item 70.  
     
25) Item 1. E32-DETAIL 3 

Description: The plans indicate that certain existing poles and electrical 
utilities are to be relocated by others as well as coordination with PG & E. 
Similar notes appear in approx 14 locations throughout the plans.   
 
Questions: Who is responsible to perform this scope of work?  As presented 
in the notes, who is "others"? 

 
Contractor Assumption:  Based on the information provided in the plans and 
specifications we are assuming that the term  "relocation by others" implies 



that P.G.& E will perform that particular scope of work and has no association 
with this contract.   
 

 Response:          Correct.  Intent is that PG&E (or other utility owners) will 
relocate their services. 
  
26) Item 2. E32 & E34             Details 3 &  4 

 Description:  This information specifically indicates contractor to remove 
store and reinstall east and west bound signaling equipment to new locations.  
Specification Division -Special Construction Items 13200 thru and including 
13950 thoroughly indicate that the contractor must engineer, design, 
purchase, build and provide a complete solid state crossing control system, 
however, Section 01010 Page 1 Summary of Work Part 1 General 1.1, 
Project Description refers to relocating signals and warning devises.  
  
Question:  What is the correct intended scope of work?  If new signaling is 
required where is it referenced on drawings? 

  
Contractors Assumption:  Based on our understanding we are assuming that 
the existing east and west bound signaling equipment shall be removed 
stored and reinstalled to the new locations as indicated on E32 and E34 and 
that there are no requirements for any new signaling or equipment at these 
locations or any other locations.  
 

 Response:  Original design planned to relocate the existing signalization.  
However, based upon field review of the equipment, it was deemed necessary to 
replace the equipment.  Intent is that the contractor submit on new equipment, in 
the locations noted on the plans, per the specification and CPUC requirements. 
 
27) Item 3. Sheet 24 & 26 

Description:  Sheet 24 has two notes stating to raise existing utilities to grade 
coordinate with PG & E. Sheet 26 has three notes requesting the same. 
  
Question:  What is intended scope of work at these locations? 
  
Contractors Assumption:  Based on the information provided in the plans and 
specifications we are assuming that the term  "relocation by others" implies 
that P.G.& E will perform that particular scope of work and has no association 
with this contract.   
 

 Response:  Coordination will be required with all utilities, including PG&E.  It is 
intended that utility companies will relocate their utilities where RELOCATION is 
required.  It is intended (as noted on the plans) that the Contractor will be 
responsible for raising/adjusting the top of utility manholes or vaults to grade to 
conform with the proposed improvements, where no utility relocation is required. 
 



28) Item 4. Sheet 34A Detail 2 
Description:  Cable Key Plan - Legend indicates TK/Bootleg 
 
Question:   What is the Definition of TK/Bootleg? 
  What are the locations of TK in reference to the 6 x 6 house? 

Response:  TK/Bootleg is a track bootleg. It is located at the end of the tie where 
the track cable transitions to the flexible bondstrand connected to the rail. 
Reference Section 13530 3.2 B.  A bootleg is a 24-inch long, 2-inch inside 
diameter piece of airhose with two 13/16” holes drilled on opposite sides 1½” 
from the top. 
  
 
29) Ref: Bid Item 68, Drawing Sheets 7, 8, & 9, Spec Sect 05650-2.5.1 

Item 68 calls for 132# Prime Rail, while the drawings and specs call for 136# 
RE High-Strength Rail. Which is it? 
Also, the drawings only show new mainline construction from Sta 200+60 to 
Sta 230+00 or 2940 TF. Where is the additional new track construction for the 
4490 TF in Bid Item 68? 

  
Response: Mainline rail shall be 136#. Bid should be corrected to reflect this. 
Additional new track to be constructed is the Siding which is 133# rail minimum.  
 
30) Ref: Bid Item 68, Drawing Sheets 16 & 17, and Spec Sect 05650-2.5.2 

The drawings show siding construction utilizing 133#, 130#, and 136# rail, 
while the specs call for the use of salvaged 113#, 119#, and 112# rail. Which 
is it? Also, is the construction of the 1235 TF of siding to be paid for under Bid 
Item 68? If not, where is the siding paid for? 
  

Response: New siding shall be 133# rail. Contractor has the option to install 
salvaged track in accordance with Section 05650-2.12.3. 115# to 130# rail can 
be reused with approval of contracting officer. Yes, Siding is included in the TF of 
Bid Item 68 
 
31) Ref: Bid Item 21 and Drawing Sheet 6 

The drawing shows removal of mainline track from Sta 200+60 to Sta 230+84 
or 3024 TF, and siding removal from Sta 217+64 to Sta 225+00 or 736 TF, for 
a total of 3760 TF. Where is the additional track removal for the 5290 TF in 
Bid Item 21? 

 
Response: Quantity of Bid Item 21 should read 3760 TF. 
 
32) Ref: Bid Items 22, 77, & 78, Drawing Sheets 6, 9, 16, and 17 

Per these Bid Items there are 2 removed and reinstalled turnouts, 3 132# 
New turnouts, and 3 132# Relay turnouts. Per drawing sheets 6 & 16 there 
are 2 turnouts to remove and salvage. Per drawing sheet 9 there are 2 new 
136# turnouts that make up the crossover. And, per drawing sheet 17 there is 



1 new 112# turnout. This is a total of only 3 installed turnouts. Where are the 
additional 5 turnouts? And, what weight are they? 
  

Response: Bid Item 22 should read Salvage No. 9 Turnout. The Quantity should 
be 2. The three new turnouts (Bid Item 77) and the three new relays (Bid Item 
78), one for each new turnout, are described below. 
 
33) Ref: Bid Item 67 and Spec Sect 05650-2.7 

Does Bid Item 67 pay for all ties installed, regardless of whether they are new 
or salvaged, or, cross or switch? 

  
Response: Yes, all tie installation shall be included in Bid Item 67.  
 
34) Ref: Spec Sect 05650-2.1 and 3.2.1.1 

Spec 2.1 calls for #4A Ballast and Spec 3.2.1.1 calls for #4 Ballast. Which is 
it? 

  
Response: Ballast shall be AREMA type 4A.  
 
35) Ref: Spec Sect 05650-2.13.1 

Are all jointed-rail joints, other than I.J.'s, to be bonded? 
  
Response Yes, all jointed-rail joints shall be bonded (other than I.J's)  
 
36) Ref: Bid Items and Spec Sect 01270.  

The following Bid Item Units do not match those detailed in Spec Sect 01270: 
Item 7, 71, & 72. What unit will be used for payment of each of these Items? 
Also, there is no Measurement & Payment Spec for Bid Items 75 thru 78. Will 
a spec be provided? 

  
Response: Bid Item 7 shall be measured and paid for per Each unit, as shown on 
the bid schedule. 
Bid Item 71 shall be paid for per square foot (SF) of modification, as shown on 
the bid schedule. 
Bid Item 72 shall be paid for per square foot (SF) of modification, as shown on 
the bid schedule. 
 
Bid Item 75 Concrete Curbing 
A. Measurement of payment for concrete curbing will be based upon installation 
per Construction Documents. 
B. Payment for installing the concrete curbing will be made at the unit bid prices 
per linear foot (LF) named in the Bid Sheet under Item No. 0075, which shall 
constitute full compensation of all such work as required per the Contract 
Documents. 
  
Bid Item 76 Guard Rail 



A  Measurement of payment for Guard Rail ("K-rail" )will be based upon 
installation per Construction Documents. 
B. Payment for installing the guard rail will be made at the unit bid prices per 
linear foot (LF) named in the Bid Sheet under Item No. 0076, which shall 
constitute full compensation of all such work as required per the Contract 
Documents. 
  
Bid Item 77 Railroad Turnout No. 10, 136# 
A. Measurement of payment for No. 10 turnout will be based upon per 
Construction Documents. 
B. Payment for installing the No. 10 turnout will be made at the unit bid price per 
each (EA) named in the Bid Sheet under Item No. 0077, which price shall 
constitute full compensation of all such work as required per the Contract 
Documents. 
  
Bid Item 78 Turnout Relay for No. 10 Turnout 
A. Measurement of payment for a turnout relay for each No. 10 turnout will be 
based upon installation per Construction Documents. 
B. Payment for installing the relay for each No. 10 turnout will be made at the unit 
bid price per each (EA) named in the Bid Sheet under Item No. 0077, which price 
shall constitute full compensation of all such work as required per the Contract 
Documents. 
 
37) Ref: Bid Item 64 and Drawing Sheet 7.  

Drawing Sheet 7 shows 250 LF of Conc Grade Crossing. Bid Item 64 has a 
quantity of 290 LF. Where is the additional 40 LF of Conc Grade Crossing? 

Response: Bid Item No. 64 shall have the quantity changed from 290LF  to 
250LF. 
 
38) Is the new bridge over the Petaluma River part of this contract ?  

If the new bridge is part of this contract, where are the construction details ? 
If the new bridge is not part of this contract, when does it bid and how do we 
obtain the pertinent documents ? 

Response: The new railroad bridge has already been constructed under separate 
contract.  
 
39) Section 01450, item 1.4.3, Assumed quantity of 100 cy of contaminated 

waste, how will this be paid? Due to the large variance in transport cost and 
fees between Sonoma County Landfill and Kellar Canyon should this be 
identified as a bid item? 

 
Response: For bidding purposes, Contractor shall assume contaminated waste 
will be hauled to Kellar Canyon Landfill. 
 



40) Section 02111 Part 1 – if we are to assume 1000 cy yards of contaminated 
material. Due to the specific specifications for handling this item of work 
where will these cost be paid for? 

 
Response: See Response to Contractor question 20. 
 
41) Section 01010, Item 1.4, paragraph c., at present there are not any trains 

running on this track, if no trains are running does that mean that the last 
sentence “Maximum shutdown interval shall be 48 hours” will not apply?  

 
Response: See Response to Contractor question 21. 
 
42) Is the intention to relocate the existing equipment or to remove the existing 

crossing and install new signal equipment? If the existing equipment is 
moved, is it expected to be upgraded to a functional and working state? Can 
we simply move the current out-of-service equipment to a new location and 
install it in its current state and leave it out of service. What is the remedy if 
attempts to upgrade the existing equipment to a functional and working 
condition are not possible because due to the age and type of equipment 
replacement parts are not available? Some of the equipment does not meet 
current government standards for new installation, is the intent to relocate the 
existing equipment and upgrade it to current standards?  If so, what are the 
upgrade specifications? 

 
Response: See Response to Contractor question 26. 
 
43) On plan sheet 22: At Station 16+72 Left plans indicating installation of a 

guardrail, where does this item get paid?  
At station 17+01 Right plans indicate relocation of guardrail, where does this 
item get paid? 

 
Response: Bid Item 81 Metal Beam Guard Rail 
A. Measurement of payment for Metal Beam Guard Rail (Caltrans Standard 
Detail A77) will be based upon per Construction Documents. 
B. Payment for installing the Metal Beam Guard Rail will be made at the unit bid 
prices per linear foot (LF) named in the Bid Sheet under Item No. 0081, which 
shall constitute full compensation of all such work as required per the Contract 
Documents. 
Quantity of Metal Beam Guard Rail shall be 90 Linear Feet. 
 
44) What length are cross ties to be; 8'6" or 9'0"? Will either length be allowed?  
 
Response: Cross ties shall be 8’-6”, unless otherwise stated on standard 
drawings. 
 



45) Price Schedule shows item 0077 Railroad Turnout #10 132 lb Turnout  3 
requested and also Item 0078 Railroad Turnout #10 132lb relay - 3 
requested. How may turnouts are to be supplied 3 or 6? Are they to be new or 
reconditioned? Spec indicates reconditioned material may be supplied 

 
Response: See Response to Contractor question 32 
 
46) Specs call for red or white oak or douglas fir ties and oak switch timber. Other 

sections refer to Union Pacific RR Specs. Union Pacific allows oak and mixed 
hardwood as hardwood cross ties and switch timber. Will the Corps accept 
mixed hardwoods rather than 100% oak on this project?  

 
Response: Other hardwood cross ties and switch timber will be considered if the 
contractor can prove the other hardwood cross ties and switch timber meets or 
exceeds the specifications for oak. Contractor shall submit request for 
substitution for ties and proposed usage locations for approval prior to 
construction.  
 
The following Question Responded to on 9/25/03: 
47) Bid items 22,77 and 78 all relate to turnouts.  From the plans, there are 3 

turnouts to be constructed.  Which one or combination of bid items will apply 
to the construction of the 3 turnouts?  

 
Bid Items 77 and 78 are related to new turnout construction. Bid Item 22 relates 
to salvaging existing turnouts.  
 
48) Further on turnouts, the turnout materials specified in section 05650, 2.9 vary 

widely from the turnout materials (UP. standard 5020) called out on sheet of 
the contract drawings.  Should we follow the specifications?  

 
Response: See Response to Contractor question 3. 
 
49) Further on turnouts, specification 05650, 2.5.1 states that the turnout at 

613+50 is to be constructed with new standard 136 RE rail.  Sheet 17 of the 
contract drawings states that the turnout is to be constructed with 112 lb rail.  
Which size rail applies, 136 or 112?  

  
Response: See Response to Contractor question 30. 
 
50) Section 05650, 2.11.4, 3.9.3; section 13530, 1.1B; section 13600, 3.4B.8 all 

make reference to insulated joints, however none are shown on the plans.  
Can you identify how many are to be installed by contractor and approximate 
stationing?  



 
Response: Attention is directed to Section 13530 Paragraph 1.1B. 
 
51) Reference Detail 1 on Sheet 32:  Around the relocated Type 9A gates it has 

TW elevations called out.  Is this a new wall (i.e. Concrete, CMU, Wood)?  If 
so, please provide a detail and in which Bid Item shall it be included and paid 
in?  

 
Response: Type 9A gates are to salvaged, not relocated, see responses above. 
Concrete pad is to be included in the contract price paid for the Bid Item No. 
0006. Concrete retaining wall shown in Detail 1 on Sheet 32 shall be constructed 
per Detail 5 on Sheet 32, Gravity Wall. The retaining wall shall be paid under Bid 
Item No. 0060.  
 
REVISE quantity of Bid Item No. 0060 to 375 linear feet. 
 
52) Reference Detail 1 on Sheet 32:  What Bid Item is the concrete pad within the 

area above to be included and paid in?  
 
Response: See Response to Contractors question 51. 
 
53) Reference Detail 1 on Sheet 32:  What Bid Item is the concrete valley gutter 

at the driveway/access road entrance to be included and paid in?  
 
Response: Concrete valley gutter is included in the quantity and shall be paid 
under Bid Item No. 42. 
 
54) Reference Bid Proposal Form – Bid Item # 0060:  Does this include both 

retaining walls per details 2 & 5 on sheet 33?  
 
Response: Yes. See Response to Contractors question 51. 
 
55) Reference Bid Proposal Form – Bid Item # 0073:  Is the Vertical Curb per 

COP Standard # 204 included in this Curb & Gutter Bid (Pay) Item?  
 
Response: Yes, vertical curb per City of Petaluma Standard #204 is included in 
the Bid price paid for under Bid Item No. 0073.  
 
56) Reference Bid Proposal Form – Bid Item # 0075:  I am correct in the 

assumption that this Bid Item is for the Median Curb per detail 5 on sheet 30?  
 
Response: Correct. Title of Bid Item No. 0075 shall be changed to Concrete 
Median Curb. 


	The turnaround time is dependent on the question,
	
	
	
	Description: The plans indicate that certain existing poles and electrical utilities are to be relocated by others as well as coordination with PG & E. Similar notes appear in approx 14 locations throughout the plans.





